



Decision: Capital Delivery Review – Status Update

At its meeting of June 15, 2017, the Board:

1. Approved the proposed approach to project governance processes as detailed in the TTC's PMF, including:
 - a. Criteria for project categorization;
 - b. Project governance structures; and
 - c. Stage gate model and deliverables.
2. Requested that the report be forwarded to the City Manager for consideration during their review of the City of Toronto capital delivery program.