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New Second Entrance/Exit at Museum Station (open)

Museum Station Second Exit/Entrance, looking north towards the War Memorial.
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Future Elevator for Museum Station

Rendering of the new elevator at the Museum Station entrance on Queen’s Park, looking west 
towards the Royal Ontario Museum.
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Background

Upgrades at Museum Station are
scheduled to be completed by the
end of 2025*:
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1) Second Entrance/Exit (completed May 2024)

2) Easier Access – accessible upgrades

3) Rehabilitation of subway roof structure



Second Entrance/Exit
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• Museum Station only had entrances and exits at the north end 
of the station until May 2024. 

• TTC added a second exit/entrance within the north end of 
Queen’s Park to enhance customer safety. It opened May, 
2024. 



Queens Park North – second entrance/exit renderings
Aerial view of north end of Queen’s Park Circle
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Close-up of new second entrance/exit



Queen’s Park Circle – second entrance/exit
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Construction Completed – Secondary Entrance 
• Pedestrian movement north-south 

across the park and adjacent to work 
zone will be maintained

• Clear pedestrian signage will be 
installed.

• Construction vehicles and equipment 
will enter from the north

• Trees will be protected or transplanted 
and relocated as required

• Furniture, pavers, landscaping will be 
restored at the end of construction

Construction 
hoarding

Excavation 
area
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Museum Station – elevator at street level

Existing south stairs on west side will be 
permanently closed and reconstructed 
to house new elevator structure – street 
level to concourse (E1)
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Museum Station Elevator Plan
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• Existing escalator 
replaced with new 
elevator 
(concourse to 
subway platform)

• Stairs 
reconstructed

New ramp 
and corridor

New escalator and 
stairs to subway 
platform level

Post-constructionExisting
Existing stairs 
on west side 
converted to 
new elevator 
(street to 
concourse)
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Changes to the concourse level



Changes to the concourse level
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• Many structural elements at the concourse level will be 
reconstructed, including:

• Constructing two elevators – street to concourse (E1) and 
concourse to subway platform (E2)

• Removing an existing escalator to make way for E2 
elevator

• Constructing new staircase and escalator.



Changes to the concourse level

• To complete this concourse work safely, the 
existing north entrances to Museum Station 
will be closed starting September 3, 2024 
to mid 2025.

• All customers will be directed to the new 
Queen’s Park Circle entrance.

New second entrance/exit at north 
end of Queen’s Park Circle
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Structural Rehab

14

• The station roof below Queen’s Park (street) requires 
rehabilitation and waterproofing.

• Will occur concurrently with Easier Access work and 
temporary lane closures on Queen’s Park



Temporary pedestrian crossing closures

• During work hours, temporary 
closures of the north pedestrian 
crossing are expected when work 
vehicles are entering/exiting the 
work zone.

• Flagpersons will assist 
pedestrians as required.

North end of Queen’s Park Circle, looking east
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Construction traffic staging on Queen’s Park (street)
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• Lane restrictions will be in effect south of Bloor Street

• Minimum one traffic lane in each direction maintained 
at all times

• Cycling detour in effect – see slide 22



Phase 1A – July 2022 to December 2022 (Completed)

Lane restrictions – two 
southbound, one northbound

• Easier Access and Second Entrance/Exit construction

No impact to monument 
during construction

Pedestrian traffic maintained 
through park

*subject to weather and unforeseen events, content/timeline accurate at time of printing/posting17



Phase 1B – Q4 2022 to Q2 2024* (complete)

Lane restrictions – one lane 
in each direction minimum

• Easier Access and Second Entrance/Exit construction

No impact to monument 
during construction

Pedestrian traffic maintained 
through park

*subject to weather and unforeseen events, content/timeline accurate at time of printing/posting18



Phase 2 – Q2 2024 to Q4 2024*

• New second entrance/exit in Queen’s Park open 

*subject to weather and unforeseen events, content/timeline accurate at time of printing/posting19

Lane restrictions – one lane 
in each direction minimum



Phase 3 – Q4 2024 to Q3 2025*
• North entrances to Museum Station will be closed in Phase 3 for approx. 10 months
• Customers to use the new second entrance/exit in Queen’s Park Circle during this time
• Re-designating southbound curb lane as a bike lane – City Transportation

North staircase entrances 
closed 10 months for

concourse work

Customers to use new 
second entrance/exit to 

Museum Station

*subject to weather and unforeseen events, content/timeline accurate at time of printing/posting20



Phase 4 – Q3 2025 to Q4 2025*
• All entrances open to TTC customers
• Rehabilitation and waterproofing work at north entrance of Museum Station
• One northbound and one southbound vehicle lane
• Re-designating two curb lanes as bike lanes - City Transportation

*subject to weather and unforeseen events, content/timeline accurate at time of printing/posting21



Cycling detour during construction on Queen’s Park

Trails
Dedicated bike lanes
Closed dedicated 
bike lanes
Approved/signed detour 
Bicycle-friendly roads
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Construction Details and Transit Information:

• Major construction activities include shoring and excavation 
of elevator shafts – phased lane closures required

• Work will typically take place Monday to Friday between 7
a.m. and 7 p.m. Some work on weekends between 9 a.m. 
and 7 p.m. may be required. For safety, overnight work may 
be required.

• Efforts will be made to keep disruption associated with noise 
and dust to a minimum

• Access to subway service will be maintained throughout 
construction.
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Questions or comments?

Connect with the community liaison for this project for any questions or 
comments, or to be added to the project mailing list:

Gurjeet Kaur, Senior Community Liaison Officer, 437 551 4407, gurjeet.kaur@ttc.ca

The station is scheduled to be accessible by Q4 2025.
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