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Why Are Closures and Diversions Needed? 

• A subway full weekend closure is the equivalent to about five weeks of night work
‒ weekend closures provide more than 50 uninterrupted hours of work availability
‒ larger maintenance windows to schedule more complicated scopes of work 

• The streetcar network runs 24 hour service on most major routes 
‒ Majority of maintenance for streetcar network is performed during service, in live traffic
‒ Any work requiring a power isolation or removal/replacement of rail requires a diversion to complete

• Closures are coordinated to keep the level of disruption to TTC customers and road users 

to a minimum
‒ multiple groups participate to maximize the boundaries of the closure 

• Closures allow us to enhance the transit system; projects are focused on improving and 
expanding the transit network 

January 18, 2023
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2022 Subway Closures Line

ECE Easier Access
Sheppard to St Clair

B

SOGR Switch Machine 
Replacement
Osgoode to King

D

ECLRT Expansion 
Project
Lawrence to St Clair

C

ECE Heater 
Installation
Sheppard West to Wilson

B

ATC Phase 5
St Clair to Finch

A

CLOSURE 
TYPE SOGR ECE ATC ECLRT SSE TOTAL

FW 2 5 13 20

SD 1 4 5

ECE – Trackside Heater Installations (Wilson Yard)

Mainline south of Clanton Park
Dropping ballast to secure the trough in place

Wilson Yard north of the south hostler 
Removing ballast, and installing conduit 

Heater 
trough

Wilson Yard
Connected heater cables

ECLRT – Eglinton Crosstown Light Rail Transit Expansion Project (Eglinton Station)

Fire resistant mineral insulation cable installation north of 
Berwick portal for new Eglinton station fire ventilation 
system equipment

Unit Y3376 Roof Reinforcing concrete placement above 
existing TTC subway tunnel, under Eglinton Ave

SOGR – Switch Replacement (St Andrew Station)

Installation of switch point and stock rails Removal of switch and ties 

ECE – Easier Access Project (Lawrence Station)

Intermediate level concrete slab demolition above the northbound 
track to make room for new stairs and elevator

Concourse level back of house architectural 
demolition at future battery room location

ATC – Phase 5 (St Clair to Finch)

ATC resignalling on the Yonge-University-Spadina Line  
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2022 Subway Closures Line

SOGR Full Turnout 
Replacement
Jane to Ossington

D SSE Expansion 
Project
Warden to Kennedy

ESOGR Full Turnout 
Replacement
Broadview to Woodbine

D

CLOSURE 
TYPE SOGR ECE ATC ECLRT SSE TOTAL

FW 4 4

SD 1 1

SOGR – Full Turnout Replacement (Keele)

Rail adjustment and 
installation

Removal of rails and 
ties 

Signal equipment installation

SOGR – Full Turnout Replacement (Greenwood Yard)

Replacement of ties and ballastRemoval of ballast and ties 
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2022 Streetcar Closures

January 18, 2023

St Clair Ave West

SOGR Carstop
Lake Shore & 20th (EB)

B SOGR Inspections
Harbourfront Tunnel

C

SOGR Carstop
Queen & Carroll EB)

B
Capital Project 
Lakeshore & Kipling
Kipling Loop

A

Capital Project 
Lakeshore 
(Mimico to Louisa)

A

Capital Project 
College (Bay to 
Bathurst)

A Capital Project 
Carlton & Church

A

Capital Project 
Wellington St E (Yonge to King)

A

Capital Project 
King & Shaw

A

CLOSURE 
TYPE 501 503 504 505 506 509 510 511 512 TOTAL

FW 2 9 1 5 4 3 2 26

CP 8 1 1 2 12

SOGR Carstop
King & Cowan (WB)

B

SOGR Carstop
Gerrard & Sackville (EB)

B

SOGR Carstop
King & Ontario(WB)

B

SOGR Carstop
King & Brant (WB)B

SOGR Carstop
Bathurst & 
Uslter (NB)

B

SOGR Inspections
Spadina/Bloor TunnelC

SOGR Intersection 
Overhaul
King & Dufferin

D

SOGR Intersection 
Overhaul
Bathurst & Fleet

D

SOGR Intersection 
Overhaul
King & Parliament

D

SOGR Intersection 
Overhaul
King & York

D

SOGR Intersection 
Overhaul
St Clair W & 
Bathurst

D

SOGR Inspections
St Clair West StationC

SOGR Rail Repair
King & Niagara

E

SOGR Rail Repair
King & Blue JaysE

SOGR Rail Repair
Bathurst & 
Wellington

E

SOGR Rail Repair
King west of Bathurst

E

SOGR Feeder Cable Replacement
Harbourfront Tunnel

F

Capital Project 
King, Queensway, Queen, Roncesvalles 
Roncesvalles south west entrance 
Roncesvalles north gate
The Queensway from Glendale to Parkside
Sunnyside loop

A SOGR Rail Repair
Spadina & Nassau

E

SOGR – Feeder Cable Replacement 
(Queens Quay - Bathurst to Union Station, Spadina - King to Queens Quay + Harbourfront Tunnel)

Queens Quay Riser Removals Harbourfront Tunnel cable pulling Queens Quay cable pulling

Queens Quay, 
Replacing 1500 
MCM Cable

Harbourfront 
Substation, 
installed new 
east/west 
isolation switch 
for Queens 
Quay 

Harbourfront 
Tunnel, gate 
loop installation

SOGR – Intersection Overhaul (Fleet & Bathurst)

Rails replaced, retrack complete

Rails from switch and mate to frog 
removed 

Concrete poured and finished 

SOGR – Inspections (Bloor/Spadina Tunnel)

Overhead preventative 
maintenance inspections 

Tunnel Barrier Door Testing

Lighting repairs

SOGR – Inspections (Harbourfront Tunnel)

Lighting 
repairs

Sand cleanup 
and pandrol
clip 
replacements

Overhead preventative 
maintenance inspections 

Vacuuming storm drainage 
pits and catch basins

Priority removals & 
leak remediation

SOGR – Carstop (King & Brant)

Removed and replaced rail and 
retrack

Breaking and removal of concrete Pouring and forming 
concrete

Capital Project – (King, Queen, The Queensway, Roncesvalles)

Track Installation at Sunnyside LoopTrack installation on The Queensway
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2023 Subway Closures Line

ECE Easier Access
Sheppard to St Clair

B

ECE DC Feeder 
Cable Upgrades
Lawrence to St Clair

B

SOGR Track 
Maintenance
Sheppard West to 
St Clair West

D

CLOSURE 
TYPE SOGR ECE ATC YNSE SSE TOTAL

FW 1 12 2 15

SD 1 1

SB
Y 29 29

ECE Station 
Finishes
St George to St Andrew

B

+SOGR Track 
Maintenance
St Clair West to St Andrew

+SOGR Track
Maintenance
Sheppard to St Clair

YNSE
Finch

F

+SOGR Track 
Maintenance
Lawrence to St Clair

ATC
St Clair to Sheppard

A

January 18, 2023
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2023 Subway Closures Line

SSE Expansion 
Project
Warden to Kennedy

ESOGR Full Turnout 
Replacement
Broadview to 
Woodbine

D

January 18, 2023

CLOSURE 
TYPE SOGR ECE ATC YNSE SSE TOTAL

FW 1 2 3 3 9

ECE Kipling Station 
Expansion Project
Kipling to Islington

B
ATC Line 2 
Enabling Work
Victoria Park to 
Kennedy

A
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St Clair Ave West

SOGR Carstop
Gerrard St E & Golfview

B

SOGR Inspections
Harbourfront Tunnel

C

Capital Project 
St Clair West Station

A

Capital Project 
Dufferin Loop

A

Capital Project 
Broadview Station Loop
Broadview (Danforth to 
Gerrard St E) 

A

Capital Project 
Queen (Carlaw to 
Greenwood) 

A

Capital Project 
Gerrard & Coxwell

A

Capital Project 
Queen (Parliament 
to River)

A

Capital Project 
King (Close to Shaw)

A

CLOSURE 
TYPE 501 503 504 505 506 509 510 511 512 TOTAL

FW 5 1 3 1 2 8 3 3 3 29

CP 4 4 1 1 10
SOGR Carstop
St Clair West & 
Earlscourt

B

SOGR Carstop
Gerrard St E

B

SOGR Carstop
Queen & Waverly

B

SOGR Carstop
King & Strachan

B

SOGR Carstop
St Clair & Bathurst

B

SOGR Inspections
Spadina/Bloor Tunnel

C

SOGR Intersection 
Overhaul
King & Dufferin

D

SOGR Intersection 
Overhaul
Fleet Loop

D

SOGR Intersection 
Overhaul
Dundas & Parliament

D

SOGR Intersection 
Overhaul
King & Church

D

SOGR Inspections
St Clair West Station

C

SOGR Rail Repair
Queen St E & Jarvis

E

SOGR Rail Repair
Queen St E & Parliament

E

SOGR Rail Repair
Queen St E & Silver Birch

E

SOGR Carstop
Bathurst & HarbordB

SOGR Margin 
Repair  
Bathurst (College 
to Dundas)

F
SOGR Margin 
Repair
Kingston & Scarborough

F

SOGR Rail Repair
Bathurst & Adelaide

E

SOGR Carstop
Queen & Wineva

B

Capital Project 
Queen & Yonge

A

Capital Project 
Queen & Degrassi

A
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2024 Look Ahead 

January 18, 2023

SUBWAY CLOSURES

CLOSURE 
TYPE LINE SOGR ECE ATC YNSE SSE TOTAL

FW

LINE 2 18 - - - 20

LINE 4 7 3 - 3 17

STREETCAR DIVERSIONS

CLOSURE 
TYPE LINE SOGR TOTAL

CP

501 Queen 4 4

504 King 1 1

506 Carlton 2 2

510 Spadina 1 1

512 St Clair 1 1

EA Early Weeknight Closure SOGR State-of-Good Repair ECE Engineering, Construction and Expansion
LO Late Opening ATC              Automatic Train Control SSE Scarborough Subway Extension
FW Weekend Closure SBY              Station Bypass YNSE Yonge North Subway Extension
SD Single Day Closure CP Capital Project
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Appendix 1 – Differences Closures Make: Assets Reliability

January 18, 2023

• MTBF on YUS Line 1 has increased by 128% from 2019 to 2022

• Track level fire incidents have reduced by 39% from 2019 to 2021

• Switch failures have reduced by 33% from 2019 to 2022

• Signal failures have reduced by 37% from 2019 to 2022 

• Subway Track insulated joint (IJ) failures have reduced by 92% from 2019 to 2022



12

Appendix 2 – 2023 Subway Closure Forecast

January 18, 2023

DATE CLOSURE TYPE PROJECT OTHER PROJECT SHUTTLE BUS SERVICE

Jan 21 - 23 FW ECE Easier Access Lawrence Station Elevator Access Eglinton to Sheppard

Jan 30 – Feb 3 EA SOGR Structure Maintenance: Concrete Rehabilitation Osgoode to King

Feb 6 – 10 EA SOGR Structure Maintenance: Concrete Rehabilitation Osgoode to King 

Feb 13 – 17 EA SOGR Structure Maintenance: Concrete Rehabilitation Osgoode to King

Feb 20 – 24 EA SOGR Structure Maintenance: Concrete Rehabilitation +SOGR Track Maintenance Fast Clip Installations Osgoode to College

Feb 27 – Mar 3 EA SOGR Structure Maintenance: Concrete Rehabilitation +SOGR Track Maintenance Fast Clip Installations Osgoode to College

Mar 4 – 6 FW ATC Line 1 Phase 6 Bloor to York Mills

Mar 6 -10 EA SOGR Structure Maintenance: Concrete Rehabilitation +SOGR Track Maintenance Fast Clip Installations Osgoode to College

Apr 8 – 10 FW ATC Line 1 Phase 6 St Clair to Sheppard

Apr 9 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

Apr 15 – 17 FW ECE Station Finishes (U60-9) +SOGR Track Maintenance: Delkor Plates Installation St Clair West to St Andrew

Apr 23 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

Apr 24 – 28 EA SOGR Structure Maintenance: Asbestos Abatement Eglinton to Sheppard

EA Early Weeknight Closure SOGR State-of-Good Repair ECLRT Eglinton Crosstown Light Rail Transit 
FW Weekend Closure ATC              Automatic Train Control YNSE Yonge North Subway Extension
SD Single Day Closure ECE Engineering, Construction and Expansion SBY               Station Bypass
LO Late Opening SSE Scarborough Subway Extension
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May 1 – 5 EA SOGR Track Maintenance: Open cut maintenance Woodbine to Kennedy

May 6 – 7 SD ATC Line 1 Phase 6 St Clair  to Sheppard

May 8 – 12 EA SOGR Track Maintenance: Open cut maintenance Woodbine to Kennedy

May 13 – 15 FW ATC Line 2 Enabling Works Victoria Park to Kennedy

May 15 – 19 EA SOGR Track Maintenance: Open cut maintenance Woodbine to Kennedy

May 20 – 22 FW ECE Station Finishes (U60-9) +SOGR Track Maintenance: Delkor Plates 
Installation St Clair West to St Andrew

May 22 – 26 EA SOGR Track Maintenance: Open cut maintenance Kipling to Keele

May 23 – Jun 6 SBY ECE YNSE Metrolinx Finch Platform (NB) to Finch Tail Track

May 28 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

May 29 – Jun 2 EA SOGR Track Maintenance: Open cut maintenance Kipling to Keele

Jun 3 – 5 FW ATC Line 2 - Enabling Works Victoria Park to Kennedy

Jun 5 – 9 EA SOGR Track Maintenance: Open cut maintenance Kipling to Islington

Jun 6 – 20 SBY ECE YNSE Metrolinx Project Finch Platform (SB) to Finch Tail Track

Jun 12 – 16 EA SOGR Track Maintenance: Open cut maintenance Kipling to Islington

Jun 18 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

EA Early Weeknight Closure SOGR State-of-Good Repair ECLRT Eglinton Crosstown Light Rail Transit 
FW Weekend Closure ATC              Automatic Train Control YNSE Yonge North Subway Extension
SD Single Day Closure ECE Engineering, Construction and Expansion SBY               Station Bypass
LO Late Opening SSE Scarborough Subway Extension
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Jun 20 – 24 EA SOGR Track Maintenance PREP for Greenwood WYE weekend 
closure Broadview to Woodbine

Jun 24 – 26 FW SOGR O&I Maintenance: Greenwood WYE Broadview to Woodbine

Jun 26 – 30 EA SOGR Track Maintenance Post Greenwood WYE weekend closure Broadview to Woodbine

Jul 2 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

Jul 3 – 7 EA SOGR Track Maintenance: Davisville Yard - Major maintenance of 
switches DS12S & DS14S St Clair  to Lawrence

Jul 12 – 15 EA SOGR Track Maintenance: Davisville Yard - Major maintenance of 
switches DS12S & DS14S St Clair  to Lawrence

Jul 15 – 17 FW ECE Hydrovac (6149, Retrofit of CH & Shop traction power pendent 
system)

+SOGR Track Maintenance: Davisville Yard -
Major maintenance of switches DS12S & 
DS14S

St Clair  to Lawrence

Jul 17 – 21 EA SOGR Track Maintenance: Davisville Yard - Major maintenance of 
switches DS12S & DS14S St Clair  to Lawrence

Jul 22 – 24 FW ECE Station Finishes (U60-9) St George to St Andrew

Jul 23 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

Aug 12 – 14 FW ECE Station Finishes (U60-9) St George to St Andrew

Aug 19 – 21 FW ATC Line 2 - Enabling Works Victoria Park to Kennedy

Aug 27 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

EA Early Weeknight Closure SOGR State-of-Good Repair ECLRT Eglinton Crosstown Light Rail Transit 
FW Weekend Closure ATC              Automatic Train Control YNSE Yonge North Subway Extension
SD Single Day Closure ECE Engineering, Construction and Expansion SBY               Station Bypass
LO Late Opening SSE Scarborough Subway Extension
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Sep 11 – 15 EA SOGR Track Maintenance: Wilson Yard - Full turnout 
replacement of WS2 St Clair West to Sheppard West

Sep 15 – 18 FW ECE SSE Kennedy Station Hoarding Warden to Kennedy

Sep 19 – 23 EA SOGR Track Maintenance: Wilson Yard - Full turnout 
replacement of WS2 St Clair West to Sheppard West

Sep 23 – 25 FW SOGR Track Maintenance: Wilson Yard - Full turnout 
replacement of WS2 St Clair West to Sheppard West

Sep 24 LO SOGR Structure Maintenance PEV Beam Replacement St George to Broadview

Sep 25 – 29 EA SOGR Track Maintenance: Wilson Yard - Full turnout 
replacement of WS2 St Clair West to Sheppard West

Oct 2 – 6 EA ECE / Track Maintenance Kipling Storage Track – Prep for 
Kipling weekend closure Kipling to Islington

Oct 7 – 9 FW ECE Station Finishes (U60-9) St George to St Andrew

Oct 10 – 14 EA ECE / Track Maintenance Kipling Storage Track – Prep for 
Kipling weekend closure Kipling to Islington

Oct 14 – 16 FW ECE / Track Maintenance Kipling Storage Track Kipling to Islington

Oct 16 – 20 EA ECE / Track Maintenance Kipling Storage Track – post Kipling 
weekend closure Kipling to Islington

Oct 21 – 23 FW ECE Easier Access Lawrence Station Elevator Access +SOGR Track Major Maintenance (York Mills 
Centre Track) St Clair to Sheppard

Oct 28 – 30 FW ECE Station Finishes (U60-9) St George to St Andrew

EA Early Weeknight Closure SOGR State-of-Good Repair ECLRT Eglinton Crosstown Light Rail Transit 
FW Weekend Closure ATC              Automatic Train Control YNSE Yonge North Subway Extension
SD Single Day Closure ECE Engineering, Construction and Expansion SBY               Station Bypass
LO Late Opening SSE Scarborough Subway Extension
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Oct 30 – Nov 3 EA SOGR Structure Maintenance: Asbestos Abatement Eglinton to Sheppard

Nov 4 – 6 FW ECE Easier Access Lawrence Station Elevator Access +SOGR Track Major Maintenance (York Mills Centre Track) St Clair to Sheppard

Nov 4 – 6 FW ECE / Signals Maintenance Kipling Storage Track Kipling to Islington

Nov 6 – 10 EA SOGR Structure Maintenance: Asbestos Abatement Eglinton to Sheppard

Nov 11 – 13 FW ECE SSE Kennedy Station Vent Shafts Warden to Kennedy

Nov 13 – 17 EA SOGR Structure Maintenance: Asbestos Abatement Eglinton to Sheppard

Nov 25 – 27 FW ECE Station Finishes (U60-9) St George to St Andrew

Nov 27 – Dec 1 EA SOGR Structure Maintenance: Asbestos Abatement Eglinton to Sheppard

Dec 2 – 4 FW ECE SSE Kennedy Station Vent Shafts Warden to Kennedy

Dec 9 – 11 FW ECE Station Finishes (U60-9) St George to St Andrew

EA Early Weeknight Closure SOGR State-of-Good Repair ECLRT Eglinton Crosstown Light Rail Transit 
FW Weekend Closure ATC              Automatic Train Control YNSE Yonge North Subway Extension
SD Single Day Closure ECE Engineering, Construction and Expansion SBY               Station Bypass
LO Late Opening SSE Scarborough Subway Extension
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Appendix 3 – 2023 Streetcar Diversion Forecast

January 18, 2023

DATE CLOSURE 
TYPE PROJECT OTHER PROJECT

Jan 24 – 27 ND SOGR Inspection - St Clair West Station
Feb 6 – Nov 18 CP SOGR Gerrard Street East
Feb 7 – 10 ND SOGR Inspection - Bloor/Spadina Loop

Feb 17 – 20 FW SOGR Harbourfront Tunnel Maintenance
Feb 27 – Mar 26 CP SOGR King Street West
Feb 28 – Mar 3 ND SOGR Inspection - King & Bathurst
Mar 3 – 6 FW SOGR Bloor Tunnel Maintenance 
Mar 7 – 10 ND SOGR Inspection - Bloor/Spadina Loop
Mar 10 – Oct 29 CP SOGR Dufferin Loop

Mar 14 – 17 ND SOGR STW Welding - College & Spadina

Mar 17 – 20 FW SOGR Intersection Overhaul - King & Dufferin

Mar 21 – 24 ND SOGR Inspection - Queen & Bathurst

Mar 24 – Nov 28 CP SOGR Queen Street East (Carlaw to Leslie & Leslie to 
Greenwood)

Mar 24 – 27  FW SOGR Carstop – Queen St at NEC Waverly WB rail

Mar 26 – May 6 CP SOGR King Street East

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line

• Currently finalizing with City of Toronto and other planned projects  
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Mar 28 – Jun 20 CP SOGR King Street West

Mar 31 – Apr 7 FW SOGR Intersection Overhaul - King & Church

Apr 4 – 7 ND SOGR Inspection - Bloor/Spadina Loop

Apr 7 – 10 FW SOGR Carstop – Queen St E of Wineva WB

Apr 11 – 14 ND SOGR STW Welding - King & Spadina

Apr 14 – 17 FW SOGR Harbourfront Tunnel Maintenance

Apr 18 – 21 ND SOGR Inspection - Neville Loop

Apr 25 – 28 ND SOGR Inspection - St Clair West Station

May 1 – Nov 29 CP SOGR York - Queen to Adelaide

May 2 – 5 ND SOGR Inspection - Bloor/Spadina Loop

May 2 – 5  ND SOGR STW Welding - Queen & Spadina

May 6 – Jul 8 CP SOGR Gerrard & Coxwell

May 6 – Nov 21 CP SOGR Russell Yard

May 7 – Dec 31 CP OL Queen & Yonge – Joint Corridor enabling work

May 7 – Jun 17 CP SOGR Parliament to Dufferin & KQQR stage 3

May 7 – Sep 10 CP SOGR Queen Station

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line
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May 9 – 12 ND SOGR Inspection - McCaul Loop

May 9 – 12 ND SOGR Inspection - Bathurst & Fleet, Fleet Loop, CNE Loop

May 12 – 15 FW SOGR Carstop – Gerrard NS E of Golfview WB 

May 14 – Nov 8 CP SOGR Broadview (Danforth to Gerrard & Broadview Station Loop)

May 15 – 19 ND SOGR Rail Grinding - Gerrard

May 16 – 19 ND SOGR Inspection - Springhurst Loop

May 16 – 19 ND SOGR STW Welding - Queen & Broadview

May 22 – 26 ND SOGR Rail Grinding - Gerrard

May 26 – 29 FW SOGR Harbourfront Tunnel

May 29 – Jun 2 ND SOGR Rail Grinding - King

Jun 2 – 5 FW SOGR Carstop – Gerrard E of Boulton

Jun 2 – 5 FW SOGR Rail Repair - Queen St E & Parliament

Jun 5 – 9 ND SOGR Rail Grinding – King

Jun 6 – 9 ND SOGR STW Welding - Dundas & Broadview

Jun 9 – 12  FW SOGR Margin Repair - Kingston Rd & Scarborough EB + SOGR Margin Repair - Kingston Rd & Main EB

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line
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Jun 13 – 16 ND SOGR Inspection - Bloor/Spadina Loop

Jun 13 – 16 ND SOGR Inspection - Dundas W Station

Jun 16 – 19 FW SOGR Bloor Tunnel Maintenance 

Jun 18 – Jul 29 CP SOGR King & Parliament 

Jun 20 – 23 ND SOGR Inspection - Queen & Bathurst

Jun 23 – 26 FW SOGR Rail Repair - Queen St E (between Jarvis & St George)

Jun 27 – 30 ND SOGR Inspection - King & Bathurst

Jun 27 – 30 ND SOGR Inspection - Bathurst Station

Jul 4 – 7 ND SOGR Inspection - Degrassi Underpass

Jul 4 – 7 ND SOGR Inspection - Bloor/Spadina Loop

Jul 7 – 10 FW SOGR Harbourfront Tunnel

Jul 8 – 9 FW SOGR Inspection - St Clair West Station

Jul 14 – 17 FW SOGR Intersection Overhaul - Parliament & Dundas

Jul 18 – 21 ND SOGR Inspection - Main Station

Jul 21 – 24 FW SOGR Margin Repair - Bathurst (south of College to south of 
Dundas)

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line
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Jul 30 – Sep 2 CP SOGR Russell Yard Stage 1

July 30 – Nov 18 CP OL Queen & Degrassi – Joint Corridor enabling work

Aug 1 – 4 ND SOGR Inspection - King & Bathurst

Aug 4 – 7 FW SOGR Carstop – St Clair W E of Earlscourt WB

Aug 4 – 7 FW SOGR Intersection Overhaul - Fleet Loop

Aug 8 – 11 ND SOGR Inspection - Bloor/Spadina Loop

Aug 11 – 14 FW SOGR Carstop – St Clair W, E Bathurst EB

Aug 11 -14 FW SOGR Harbourfront Tunnel

Aug 15 – Aug 18 ND SOGR Inspection - St Clair West Station

Aug 18 – 21 FW SOGR Carstop – Bathurst St at Harbord St SB

Aug 18 – 21 FW SOGR Rail Repair - Queen St E (Willow & Silver Birch)

Aug 22 – Aug 25 ND SOGR Inspection - Broadview Station

Sep 3 – Oct 2 CP SOGR Broadview Station Loop

Sep 7 – Oct 29 CP SOGR Queen Street East (Parliament to River & Davies to 
Broadview)

Sep 19 – 22 ND SOGR Inspection - Bloor/Spadina Loop

Sep 22 – 25 FW SOGR Harbourfront Tunnel

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line
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Sep 26 – 29 ND SOGR STW Welding - King & Bathurst

Oct 3 – 6 ND SOGR Inspection - St Clair West Station

Oct 3 – 6 ND SOGR STW Welding - College & Bathurst

Oct 6 – 9 FW SOGR Harbourfront Tunnel

Oct 6 – 9 FW SOGR Rail Repairs - Bathurst (between King and Adelaide)

Oct 8 – Dec 16 CP SOGR Oakwood Loop

Oct 9 – 12 ND SOGR Margin Repair - Bathurst (between Carr & Austin Terrace)

Oct 16 – Feb 12 CP SOGR St Clair West Station

Oct 17 – 20 ND SOGR Inspection - Bloor/Spadina Loop

Oct 17 – 20 ND SOGR STW Welding - Queen & Bathurst

Oct 24 – 27 ND SOGR Inspection - Queen & Bathurst

Nov 3 – 6  FW SOGR Carstop – King St W at Strachan WB 

Nov 7 – 10 ND SOGR Inspection - Degrassi Underpass

Nov 10 – 13 FW SOGR Bloor Tunnel Maintenance 

Nov 14 – 17 ND SOGR Inspection – Bloor/Spadina Loop

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line
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Nov 21 – 24 ND SOGR Inspection - Springhurst Loop

Nov 27 – 30 ND SOGR Inspection - King & Bathurst

ND Nightly Diversion SOGR State-of-Good Repair
FW Full Closure (>24 hours) CP                Capital Project 
SD Single Day Closure OL Ontario Line
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Appendix 4 – Pantograph Upgrades

January 18, 2023
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