

TORONTO TRANSIT COMMISSION REPORT NO.

MEETING DATE: September 18, 2008

SUBJECT: BIRCHMOUNT BUS GARAGE
NEW OFFICE AND STORAGE AREA
CONTRACT E3-25

INFORMATION ITEM

REASON FOR CONFIDENTIAL INFORMATION:

This report is about litigation or potential litigation that affects the Commission.

RECOMMENDATION

It is recommended that the Commission:

1. Receive the confidential information in the Confidential Attachment.
2. Note that the confidential information in the Confidential Attachment remains confidential until resolution of the litigation matter.
3. That the Commission receive this report for information purposes.

FUNDING

There is no funding implication arising from this report.

BACKGROUND

Contract E3-25, Birchmount Bus Garage New Office and Storage Area is the second of three contracts to deliver the Birchmount Bus Garage Repair Bay Modifications Project to bring the bus garage to a state of good repair and provide maintenance capabilities and facilities allowing it to operate effectively and efficiently at its current capacity of 204 buses. The work under this contract includes the demolition of the existing boiler room for conversion to parts storage and office, as well as general ventilation and architectural upgrades to the existing lunchroom and change room.

DISCUSSION

Contract E3-25 was awarded to Jeviso Construction Corporation (Jeviso) on October 22, 2007 for \$1,394,000.00. The contractual substantial performance date of the work was June 28, 2008. Currently the work is approximately 10% complete.

The purpose of this report is to provide a status update.

50-11-16
1128590
Attachment: Confidential Attachment