



---

Decision: Toronto-York Spadina Subway Extension Procurement Authorization Amendment to Contract A85-69 Project Management Services

At its meeting of October 16, 2017, the Board approved the recommendations in the staff report, as follows:

It is recommended that the Board authorize:

1. Contract amendment to SpadinaLink Project Managers for Project Management Services, Contract A85-69, increasing the contract upset limit amount by \$4,900,000.00 bringing the total upset limit amount to \$135,042,949.00 and extending the contract expiry date to June 30, 2018.