



Decision: Toronto-York Spadina Subway Extension – Procurement Authorization Amendment

At its meeting on February 15, 2018, the TTC Board adopted the recommendations in the staff report as follows:

It is recommended that:

1. The Board authorize contract amendment to Contract A85-69, Project Management Services (SpadinaLink Project Managers), increasing the contract upset limit amount by \$5,100,000.00 bringing the total upset limit amount to \$140,142,949.00 and extending the contract expiry date to December 31, 2018.