



---

Decision: Special Track Work – Purchase Order Amendment

At its meeting on May 8, 2018, the TTC Board adopted the recommendations in the staff report as follows:

It is recommended that:

The Board authorize a contract amendment to exercise the existing option with Voestalpine Nortrak Ltd. for Contract PU115982 – supply of surface special track work, increasing the contract upset limit amount by \$7 million, bringing the total upset limit amount to \$30.5 million, and extending the contract expiry date to December 31, 2019.