



Design Services for Hillcrest Streetcar Maintenance and Storage Facility – Procurement Amendment Authorization

TTC Board Decision

The TTC Board on May 16, 2024, adopted the following:

That the TTC Board:

1. Approve a contract amendment to AECOM Canada Limited for contract M85-29 – Design Services to include additional requirements and increased construction duration for the Hillcrest Streetcar Maintenance and Storage Facility by:
 - a. Increasing the upset limit amount from \$6 million to \$11 million, inclusive of HST, and;
 - b. Extending the contract term from January 23, 2026 to December 31, 2031.