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\Vm. R. Allen, Esq., Q.C., Chairman, 
And Members of the Council of 

The Municipality of Metropolitan Toronto, 
City Hall, 

TORONTO L 

Ladies and Gentlemen: 

ANNUAL REPORT -- 1966 

July 13, 1967. 

The highlight of the year was the opening of the Bloor-Danforth subway on 
February 25th by the Right Honourable L. B. Pearson, P.C., M.P., Prime Minister 
of Canada and the Honourable John P. Robarts, Q.C., LL.D., Prime Minister of 
the Province of Ontario. The eight-mile section of subway stretching along Bloor 
Street and Danforth Avenue from Woodbine Avenue in the east to Keele Street in 
the west was opened to the public at 6:00 a.m. on February 26th, and it won im­
mediate acceptance by thousands of daily transit riders. In its ten months of opera­
tion in 1966 the new subway line contributed in large measure to the substantial 
increase in the number of passengers carried by your transit system during the year. 

The Commission is pleased to report that its vehicles carried 307,148,930 revenue 
passengers in 1966, an increase of 19,110,441 over 1965. The passenger traffic 
volume was the third highest in the 45-year history of the Commission. Again this 
year, the number of riders carried on Metropolitan Toronto's transit system was 
higher than in any other city of comparable size in Canada or the United States. 
Only in the much larger cities of New York and Chicago did the volume of transit 
riding exceed that of Toronto. The year 1966 marks the fifth consecutive year that 
riding has increased. Since the upward trend began in 1962, the number of pas­
sengers carried annually has risen by almost 40 million, and the Commission is 
encouraged by this solid response to its efforts to improve and extend the transit 
system. 

A substantial volume of the new transit business was chalked up in suburban 
districts in 1966. Fares collected in the outer zone jumped from 59,828,368 in 1965 
to 67,115,624 in 1966, an increase of 7,287,256. This rise reflects the Commission's 
continuing program to provide more service in the suburbs. Miles of service in these 
areas hit a record high of 15,762,705 miles, topping 1965 by 2,184,882 miles. 

Your Commission's justifiable pride in reporting excellent riding response and 
progress is dampened, however, by the fact that there was a loss for the year of 
$975,156.00. As predicted in the Commission's 1965 Annual Report to Council, 
despite revenue gains resulting from increased riding, expenses exceeded income by a 
substantial amount. This is attributable to the cost of new and extended routes, a 
4% increase in the number of employees, most of whom were required for the new 
subway and associated surface route extensions, the purchase of 105 new buses, 
increased subway interest and depreciation charges, rising material costs, and the 
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fact that the Commission was caught up in the nationwide upward sweep in labour 

costs which occurred in 1966. 
Your Commission is acutely aware that it cannot continue to operate with 

expenses greater than its income. On the other hand, the Commission is convinced 
that continuation of the expansion and improvement of service that has been 
achieved since Metro was formed is vital to the growth and prosperity of the com­
munity and that any action to stop this expansion or reduce the present level of 
3ervice would be a destructive and backward step. At the year end, therefore, the 
Commission faced the unpleasant but necessary task of increasing passenger fares 

during1967. 
The following pages show the detailed financial and operating results for 1966. 

FINANCIAL RESULTS 
Operations in 1966 resulted in a loss of $975,156 compared with net earnings 

of $4,095,763 in 1965. This change resulted from an increase of $8,595,013 in total 
expenses in 1966 which was only partly met by the increase of $3,524,094 in gross 
revenue, as shown by the following summary. 

Gross revenue ............... . 
Operating expenses including 

depreciation .............. . 

1966 
$53,610,814 

51,937,261 

1965 
$50,086,720 

44,745,984 

Increase 
(Decrease) 

$ 3,524,094 

7,191,277 

$ 1,673,553 $ 5,340,736 $(3,667,183) 

Debenture interest and discount 
expense . . . . . . . . . . . . . . . . . . . 2,648,709 1,244,973 1,403,736 

Net earnings (loss) .. $ (975,156) $ 4,095,763 $(5,070,919) 

Revenue miles operated in 1966 totalled 63,884,283 compared with 56,165,772 
in 1965, an increase of 7,718,511 miles or 13.74%. The zone-fare system accounted 
for 7,697,871 of the additional miles and charter and special services made up the 

balance of 20,640 miles. 
The net increase of 7,697,871 miles operated on the zone-fare system was made 

up as follows: 

Increases -Subway. . . . . . . . . . . . . . . . . . . ........... . 
Motor buses . . . . . . . . ................. . 
Trolley coaches . . . ......... . 

Decrease -Street cars .. 

Net increase ... 

Miles 

8,458,368 
4,447,683 

91,284 

12,997,335 
5,299,464 

7,697,871 

The increase in subway miles operated reflects the opening of the Bloor-Danforth 
Subway from Keele to vVoodbine on February 26, 1966. Motor bus mileage also 
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increased substantially, more than 47o/0 of the increase being on suburban routes. 
Street car miles operated showed a large decrease because of the cessation of street 
car operations between Keele and \<Voodbine on the Bloor-Danforth line and on 
certain connecting lines when the Bloor-Danforth Subway opened. 

The upward trend in the number of passengers carried, which began in 1962, 
continued in 1966, when 307,148,930 fares were collected compared with 288,038,489 
in 1965, a net increase of 19,110,441 or 6.63%. 

STATEMENT OF EARNINGS 
Gross revenue in 1966 was $53,610,814 compared with $50,086,720 in 1965, 

an increase of $3,524,094 or 7.04%. Revenue from passenger services accounted 
for $3,271,323 of the increase while revenue from other sources (rents, advertising, 
dividend from Gray Coach Lines, interest earned, etc.) made up the balance of 

$252,771. 
Expenses increased more rapidly than gross revenue, the 1966 total of $54,585,970 

being $8,595,013 or 18.69% higher than the 1965 amount of $45,990,957. Increases 
occurred in all expense categories as listed below: 

Increase 
1966 1965 in 1966 
Costs Costs over 1965 

\Vages, salaries and other 
employee costs ...... ........ $35,130,954 $30,751,004 $ 4,379,950 

Electric traction power purchased . 2,388,458 2,231,751 156,707 

Gasoline and diesel oil, including 
provincial taxes $1,085,845 
(1965 - $860,538) ............ 1,800,750 1,465,329 335,421 

Vehicle and other licenses ....... 173,815 151,179 22,636 

Municipal taxes ....... 1,677,893 1,294,595 383,298 

Public liability and property 
damage costs ........... .......... 691,293 508,490 182,803 

Other expenses including cost of 
repair and maintenance materials ... 4,610,747 4,119,543 491,204 

Depreciation ..... . . . . . . . . . . . . . . . . . . 5,463,351 4,224,093 1,239,258 

Total operating expenses ...... $51,937,261 $44,745,984 $ 7,191,277 

Debenture interest and discount 
expense . . . . . . . . . . . . . . . . . . . . . 2,648,709 1,244,973 1,403,736 

Total expenses .. . . . . . . . . . . . $54,585,970 $45,990,957 $ 8,595,013 

The increase in labour costs, which represented 64.36% of all expenses, reflected 
the increase in the number of employees required to man the Bloor-Danforth Subway 
and extended bus routes as well as higher wage rates payable under the terms of 
union agreements. The large increases in depreciation charges and debenture 
interest expense resulted from the opening on February 26, 1966 of the Bloor­
Danforth Subway. 

TAXES 
The burden of taxes continued to mount in 1966. Municipal real estate and 

business taxes reached a total of $1,677,893, a 29.61% increase over 1965, while 
automotive fuel taxes and license costs amounted to $1,257,913, an increase of 
24.45% over the total of $1,010,750 paid in 1965. 
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FARE STRUCTURE 
The zone fare structure, which is shown in the statistical section of this report, 

remained unchanged throughout 1966. 

BALANCE SHEET 
Total assets of the Commission at December 31, 1966 are shown in the balance 

sheet at $109,506,271 after deducting accumulated depreciation and capital contri­
butions towards subway construction costs received from The Municipality of 
Metropolitan Toronto. This is an increase of $7,932,893 over total assets of 
$101,573,378 at December 31, 1965. 
CURRENT ASSETS AND LIABILITIES 

Current and working assets were $2,158,448 higher at December 31, 1966 than 
at December 31, 1965, but this was offset to a large extent by an increase of $1,272,055 
in current liabilities. The factors accounting for the change in the working capital 
position are shown in the Statement of Source and Application of Funds ·which is 
included in the financial statements section of this report. 
INVESTMENTS 

Mortgages receivable increased during 1966 by $160,987 as a result of the 
acquisition of two mortgages totalling $175,000 on the sale of Vaughan and Birch­
mount loops, which were no longer required, and principal repayments of $14,013 
by mortgagors during the year. 
CAPITAL ASSETS 

Capital assets, after deducting contributions by The Municipality of Metro­
politan Toronto and accumulated depreciation, increased by $5,513,677 in 1966, 
from $94,191,812 at December 31, 1965 to $99,705,489 at December 31, 1966. 

Capital assets in operation increased substantially when the Bloor-Danforth 
subway was opened on February 26, 1966, as shown by the following summary 
of additions in 1966. 

Additions: 
Bloor-Danforth subway from Keele to vVoodbine: 

Right-of-way construction costs .............. . 
Less capital contributions received from 
Metropolitan Toronto .......... . 

Equipment costs: 
Rolling stock-164 subway cars ..... . 
Greenwood Shops-Land ..... 

Buildings. 
Equipment ...... . 

Trackwork .............. . 
Signal System ......... . 
Power distribution system .... 
Substation equipment .. . 
Communications system ... . 
Substation buildings ...... . 
Fare-handling equipment ............. . 
Station equipment .... 
Miscellaneous buildings . 
Other costs . 
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$80,756,088 

80,756,088 

$16,803,153 
3,644,420 
5,381,134 
1,276,735 
6,189,895 
3,004,492 
2,285,029 
1,807,672 
1,225,879 

382,031 
381,045 
164,090 
124,188 
538,378 

$43,208,141 
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Other additions, at cost: 

105 General Motors diesel buses and spare parts ... 
Conversion of Danforth and Lansdowne car houses 

to operating bus garages. . ................. . 
Track and overhead reconstruction ............. . 
C:Jmpletion of construction of Queensway Garage .. 
Preliminary rapid transit studies ............... . 
Gloucester subway cars-communications 

equipment ................................ . 
Automotive service vehicles. . . . . . ............ . 
Shop and other equipment .................... . 
Other expenditures .......................... . 

Retirements, shown at original cost, were: 

Trackwork and related power distribution system .. 
4 7 street cars ............................... . 
49 buses. . . . . . . . . . . . . . . . . . . . . . . . . ........ . 
Property sales ................ . 
Automotive service vehicles. . . . ........ . 
Loop structures . . . . . . . . . . . . . . . . ....... . 
Rail service vehicles . . . . . . . ............ . 
Shop and other equipment .................... . 
Other ..................................... . 

Net increase in capital assets in operation, after deducting 
capital contributions received from Metropolitan 

$ 3,602,921 

445,913 
327,385 
205,109 
120,376 

107,711 
92,535 
70,301 
19,961 

$48,200,353 

$ 2,188,097 
1,203,219 

842,739 
267,022 

56,213 
54,284 
36,491 
29,030 
72,295 

$ 4,749,390 

Toronto. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $43,450,963 

Accumulated depreciation on capital assets increased by $1,278,196 in 1966 to 
a total of $81,282,545 at the close of the year. 

The Commission's share of expenditures on subways under construction declined 
from $40,500,464 at December 31, 1965 to $3,841,374 at December 31, 1966 as a 
result of completion of the Bloor-Danforth subwav from Keele to \Voodbine during 
1966. Costs accumulated to December 31, 1966 for construction of the East-\Vest 
extensions to the subway were: 

Engineering and administration .......... . 
Tunnel and structures ............ . 
Track ......................................... . 
Traction Power and supervisory control .. . 
Signal system ........................ . 
Station furnishings. . . ................. . 

Total construction costs ... 
Miscellaneous costs .. . 
Cash in bank ........ . 

Carried forward ....... . 

$ 4,715,756 
28,483,109 

2,151,022 
601,328 
40,361 

2,746 

$35,994,322 
159,485 
257,017 

$36,410,824 
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Less: 

Less: 

Total forward .................... . 

Accounts payable and accruals ...... . 
Contract hold backs .................. . 

$ 2,125,166 
3,327,366 

$36,410,824 

5,452,532 

Total expenditures and funds appropriated. . . . $30,958,292 

Capital contributions received from Metropolitan 
Toronto................. . . . . . . .. .. . 27,116,918 

Commission's share of costs ...... . $ 3,841,374 

PROVISION FOR TICKETS AND TOKENS HELD BY THE PUBLIC 
The provision for tickets and tokens in the hands of the public was increased 

by $25,000 to a total of $725,000 at December 31, 1966. This provision is based on 
the excess of tickets and tokens sold over those collected, less an estimated allowance 
for quantities in the hands of the public which for one reason or another will probably 
never be presented for transportation or refund. 
CAPITAL DEBT 

All capital borrowings required by the Commission are effected through the 
issue of Municipality of Metropolitan Toronto debentures. The Commission is 
required to provide the Municipality with funds to meet all principal and interest 
payments on such debentures. 

Two issues of debentures aggregating $8,690,000 were made h"· the Municipality 
in 1966 to provide funds for the Commission's share of expenditures on construction 
of the Bloor-Danforth Subway. The first debenture issue for $5,109,000 was made 
on March 15, 1966 under By-law 2611 and the second for $3,581,000 was made on 
June 15, 1966 under By-law 2685. Both issues were sinking fund debentures bearing ., 
interest at 6% per annum for terms of 30 years, repayable in Canadian funds. 

The Commission made payments of $1,450,705 to the Municipality in 1966 to 
provide funds for principal repayments and sinking fund levies due in the year. 

The net capital debt of the Commission at December 31, 1966, was $62,744,841 
in respect of the following debenture issues: 

Type of 
Debenture 

Year of 
Issue Interest Rate 

Serial. . . . . . . . . . . . . . . . . . . . . 1950 2V2% - 2%% 
Serial... . . . . . . .. . . .. . 1951 3Ys%- 3%% 
Serial. . . . . . . . . . . . . . . . . . . . . 1953 3Ys% - 4% 
Serial . . . . . . . . . . . . . . . . . 19 54 3 Y2% 
Sinking Fund. . . . . . . . . . . . . . 1955 3%% 
Sinking Fund. . . . . . . . . . . 1956 4Ys% 
Serial ......... , . . . . . 1962 SYs% 
Sinking Fund. 1963 5% 
Serial. .. . . . .. . . .. . . . . . .. . 196 3 5 Y2% 
Serial. .. .. . .. . . . . . . . . . .. 1965 57i% 
Sinking Fund . . . . . . . . . . . . . 1966 6% 
Foreign exchange premiums received less discounts on 

transfer of proceeds of outstanding debentures issued 
in United States funds. . . . .................... . 

NET DEBT ................. . 

8 

Year of 
Final Net 

Payment Debt 

1980 $ 2,367,680 
1981 3,983,380 
1983 6,410,252 
1984 2,496,860 
1980 1,326,303 
1986 1,965,636 
1992 3,917,180 
1993 1,966,005 
1993 9,562,000 
1995 19,712,000 
1996 8,690,000 

347,545 

$62,744,841 
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The outstanding debt at December 31, 1966 included $12,S11, 130 on which 
principal and interest payments are made in United States funds. The cost of 
servicing this portion of the debt is influenced by the rate of exchange on United 
States dollars at the time of payment. 
EARNINGS RETAINED AND INVESTED IN THE SYSTEM 

Earnings retained and invested in the system since January 1, 19 54, showed a 
decrease in 1966 of $5S5,232. This reduction represents the loss for the year of 
$975,156 plus net foreign exchange cost of $22,064 on repayment of capital debt 
in United States funds less profit of $411,9SS on sale of real estate, including Asquith, 
Vaughan, Avon, Birchmount, Lipton and Main Street Loop properties. The balance 
at December 31, 1966 was $12,291,155. 

FINANCIAL STATEMENTS AND AUDIT 
Messrs. Price Waterhouse & Co., the independent public accountants retained 

by the Commission have reviewed the accounting procedures and made such tests 
of the accounting records and other supporting evidence for 1966 as they considered 
necessary. Their report is appended to the financial statements which are a part of 
this report. 

The Metropolitan Auditor has submitted his report covering the year 1965 
and is currently engaged on his review of the 1966 accounts. 

OPERATIONS 
The year 1966 was one of intense activity for all Commission departments. 

The opening of the Bloor-Danforth subway, the extensive surface route changes 
associated with the subway opening, the accelerated pace of suburban service expan­
sion, a large-scale subway origin-destination survey, and the transfer of a large fleet 
of buses to a new west end garage were carried out successfully. These projects are 
described in more detail in the following paragraphs. 
BLOOR-DANFORTH SUBWAY 

As mentioned previously, the S-mile Bloor-Danforth subway was opened to the 
public at 6:00 a.m. on February 26, 1966. This completed the final stage of the 
original 10-mile Bloor-Danforth-University project which was begun in 1959, and 
it brought the total length of Metro's subway system to almost fifteen miles. With 
the new S-mile cross-town line in operation for ten months of 1966, the estimated 
total number of subway system riders increased from 79,400,000 in the year 1965 
to 117,SOO,OOO in 1966. At the year end, 430,000 passengers were being carried by 
the subway on an average week day. 
BLOOR-DANFORTH SERVICE 
INTEGRATED WITH 
YONGE-UNIVERSITY SUBWAY LINE 

When the newest addition to Metro's subway system was opened, service on the 
Bloor-Danforth line was integrated with service on the north-south Yonge-University 
line. Alternate trains ran from the two terminals, Keele and vVoodbine, to the 
opposite crosstown terminal and to Eglinton terminal via south on University and 
north on Yonge. From Eglinton terminal alternate trains ran via the Yonge-Univer­
sity subway and then east or west over the Bloor-Danforth line. 

At the outset, the integrated system was introduced on a trial basis for six 
months in order to obtain operating experience on which to base decisions for future 
operations. The major advantage of the integrated service is that it provides pas-
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sengers with a direct ride to downtown from anywhere on the subway without 
changing trains, as well as a 'direct east-west crosstown service. During the six 
month test period, however, several serious disadvantages became apparent. There 
were unavoidable slowdowns at the wye junction and although these had been 
reduced significantly by the end of the test period they could not be completely 
eliminated. Also, with the service on both lines fully integrated, a breakdown or a 
delay on one route frequently affected the service on the whole system. The ab­
normally high cost of operating integrated service because of the unbalanced volume 
of riding on the two lines also was of major concern. All schedules and train lengths 
had to be sufficient to handle the much heavier passenger traffic on the Yonge line 
and consequently service on the Bloor-Danforth line was much more than was 

required. 
On September 4, 1966 the integrated service test was completed and the two 

subway lines, Yonge-University and Bloor-Danforth were operated as separate routes. 
At the year end, this second part of the test was still in progress to determine which 
system offers the best balance of convenience, speed and economy. 

SUBWAY ORIGIN-DESTINATION SURVEY 

During the trial of integrated subway operation a large scale origin-destination 
study was made by the Commission's staff. The extent of this survey is shown by 
the following figures: 

Total 

403,888 
349,892 
308,286 
289,581 

Percentage 

Total Daily Subway Passengers. 
Survey Cards Issued .... . 
Cards Returned ........... . 
Useable Cards ......... . 

100 
87 
76 
72 

The resulting 72% sample of total subway passengers provided an excellent 
base for the study, particularly when compared with the very small percentage 
samples (1% to 10%) which are usually obtained for surveys of this kind. 

One of the main purposes of the survey was to determine the number of subwav 
passengers convenienced or inconvenienced by the operation of integrated sen·ice. 
The following is a brief summary of the analysis of this part of the study: 

Passengers Percentage 

10 

(a) 
(b) 
(c) 

Convenienced by Integrated Operation ..... . 
Inconvenienced by Integrated Operation .... . 
Unaffected by Integrated Operation ........ . 

TOTAL .......................... . 

63,236 15.66 
64,907 

275,745 

403,888 

16.07 
68.27 

100.00 

(a) Passengers are considered to be convenienced by integrated operation if it 
provides a direct ride to their destination which otherwise would not be 
available to them. 

(b) Passengers are considered to be inconvenienced by integrated operation if 
they may only avail themselves of half of the service which would be avail­
able to them under separate route operation. For example, a passenger 
wishing to travel from Bathurst Station to Sherbourne Station would be 
inconvenienced by integrated operation since only half of the trains arriving 
eastbound at Bathurst Station pass Sherbourne Station. 

(c) Passengers who may take any train to their destination are considered to 
be unaffected by integrated operation. 
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In addition to the information specifically related to the operation of integrated 
subway service, the survey provided valuable material on travel patterns, transfer 
movements, station usage, time-breakdowns, etc., much of which could, at best, only 
have been simulated through normal passenger counting procedures. The survey 
was a major undertaking by the Commission's Planning staff, and the results ,,.,·hich 
are available on coded data processing cards will continue to be useful for a great 
variety of subway planning and operational applications. 

SURFACE ROUTE CHANGES 
AS SOCIA TED WITH THE OPENING 
OF THE BLOOR-DANFORTH SUBWAY 

Co-incident with the opening of the Bloor-Danforth Subway, many extensions 
and improvements were made to the Commission's surface transit routes. The 
expanded surface and subway system required the hiring of 221 additional employees 
and the purchase of 105 buses. Several new routes were started, as many routes as 
possible were extended or re-routed to provide direct-to-subway feeder service, and 
a number of street car lines were replaced by bus routes. 
Following are the major changes: 
STREET CAR ROUTES 

BATHURST~replaced north of Bloor by an extension of the Bathurst and 
Vaughan bus lines direct to the subway. 
BLOOR--replaced by the new subway from Keele to ~Woodbine. Temporary 
street car shuttle services retained between \Voodbine Station and Luttrell loop 
and between Keele Station and Jane loop. 
COXWELL~replaced by buses with subway connection at Coxwell Station. 
DUNDAS~extended along Dundas East to Broadview Subway Station. 
FORT~absorbed by the Bathurst street car line. 
HARBORD~replaced in part by the Wellesley bus route extension and m 
part by the Dundas Street car line extension. 
PARLIAMENT-replaced by buses with subway connection at Castle Frank 
Station. 

NEW BUS ROUTES 

BLOOR-DANFORTH NIGHT BUS-a new bus route via Bloor Street and 
Danforth Avenue operating when the Bloor-Danforth subway is closed at night. 
COXWELL 22-a new bus route replacing the Coxwell street car line. 
GREENWOOD 31-a new bus route running from Greenwood Subway Station 
to Queen Street. 
LESLIE 51-a new bus route from just south of Sheppard Avenue on Leslie to 
Eglinton Subway Station. 
P APE 72-a new bus line incorporating the Ash bridge bus route and part of the 
Harbourd street car line. 
PARLIAMENT 65~a new bus route replacing the Parliament street car line. 
SCARLETT ROAD 79-a new suburban route to replace and improve service 
on the south end of the Woodbridge bus line. 
THORNCLIFFE PARK 81-a new route running to Pape Subway Station. 

BUS ROUTES EXTENDED, RE-ROUTED AND REPLACED 

ASHBRIDGE 3-became part of the new Pape route with subway connection 
at Pape Station. 
BATHURST 7-extended to connect with the subway at Bathurst Station. 
Overbrook-\Vilson Heights branch operating in rush hours only. 

11 



BAYVIEW 11-re-routed to Eglin ton Subway Station. 
BROADVIE\1\T 8B-Thorncliffe Park branch replaced by new Thorncliffe Park 
bus to Pape Subway Station. 
DON MILLS 25-re-routed and extended as a direct feeder line to Pape 

Subway Station. 
DUFFERIN 29-extended to Finch Avenue and connecting with the subway 

at Dufferin Station. 
KEELE 41-extended to run to the subway at Lansdowne Station. 
O'CONNOR 70---replaced the Parkview Hills branch of \'Voodbine route to 
provide service to Coxwell Subway Station. 
SOUTH LEASIDE 88A-extended to serve the Flemingdon Park area. 
VAUGHAN 90-extended to provide direct-to-subway service to Bathurst 

Station. 
WELLESLEY 94-extended on both ends to connect with the new subway at 
Castle Frank and Ossington Stations. 
WESTON 89-extended to provide direct-to-subway service to Keele Station. 
WOODBRIDGE 93-southerly terminus of route cut back to \'Vilson and 
\Veston Road. Connection at this point with direct-to-subway \Vcston route. 

SUBURBAN ROUTE EXTENSIONS 
Although overshadowed by the more dramatic opening of the Bloor-Danforth 

subway and the associated surface route changes, TTC service extensions into new 
districts of Metro hit an all-tirne high in 1966. Miles of service in suburban areas 
increased from 13,577,823 in 1965 to 15,762,707 in 1966, ajump of2,184,882. 

The accelerating pace of service improvements and extensions in suburban areas 

is shown in the following figures: 
Miles of Service in Suburban Areas 

1962...... .. ....... 9,774,452 
1963 . . . . . . ............. " . . . 11,012,844 
1964. . . . . . . . . " ... " . 12,522,760 
1965........ .... .. . 13,577,823 
1966. . . . . . . . . . . . . . . . . . 15,762,705 

When it is considered that most of the routes in outlying Metro districts lose 
rnoney for several years and must be supported by the rest of the system, the Com­
mission's continuing program of extending the surface route grid system to the 
perimeters of Metro represents a solid achievement and a significant contribution 
to the growth of the entire area. 
MANPOWER AND LABOUR RELATIONS 

The total number of regular employees on strength at December 31, 1966 was 
6, 167, an increase of 221 over the previous year. This necessary increase in man­
power was directly attributable to the extension of the subway system and the 
surface route expansion program. The Commission's wage and salary bill rose by 
$4,379,950 over 1965 and represented 64.36% of the total expenses for 1966. 

Collective agreements with the Commission's three labour unions were renewed 
during the year for a further period of twenty-seven months. 

The Commission's new agreement with Division 113, Amalgamated Transit 
Union, which represents the majority of Commission employees, expires on June 30, 
1968. Agreements with Local 2, Canadian Union of Public Employees and 
Lodge 235, International Association of Machinists and Aerospace \Vorkers expire 
on March 31, 1968. 
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Unfortunately, labour negotiations in 1966 were not completed without incon­
venience to TTC passengers. Labour settlements made previously in other industries 
across Canada established substantial wage increase patterns that resulted in hard 
bargaining and lengthy negotiations between the Unions and the Commission. From 
May 26 to June 16, the operating members of Division 113 did not accept normal 
volunteer assignments with the result that an average of 250 vehicles were left in 
the garages and carhouses during each rush hour. 

Nevertheless, the negotiations were carried out at all times with mutual respect 
and understanding and relations between the Unions and the Commission have 
continued to be co-operative and constructive. 

SAFETY 

The Commission is pleased to report that its operators and drivers won the 
American Transit Association's 1966 Special Citation for achievement in traffic and 
passenger safety in cities of over a million population. During 1966, the traffic 
accident rate was the lowest in the history of the Commission, an 11% improvement 
over 1965. 

One hundred and thirty-five men qualified for the Commission's 10-year safe 
driving awards, 250 qualified for 5-year certificates and 1,078 for 1-year certificates. 

In the field of industrial safety, TTC men were prominent among the winners 
of the American Transit Association's Safety Awards. The employees of Birchmount 
garage and St. Clair carhouse were awarded Silver Certificates for working 500,000 
consecutive man hours without a lost time injury, and the men of the Electrical 
Wiring and Substation groups received a Bronze Certificate for 250,000 injury­

free hours. 
VEHICLES AND MAINTENANCE 

One hundred and five new buses were received in 1966, and at the year end 
the passenger and service fleet was as follows: 

Passenger vehicles Active Storage Total 

Street cars ........... 525 166 691 

Subway cars ... 334 334 

Trolley buses ......... 153 153 

Motor buses ... 857 11 868 2046 

Service vehicles 
Rail - surface . 25 25 

Rail - subway .. 6 6 

Automotive ........ 125 125 156 

TOTAL .......................................... . 2202 

\Vith the opening of the Bloor-Danforth subway, 211 P.C.C. street cars became 
surplus to the Commission's requirements. John D. McGuigan Inc. of Chicago 
negotiated a sale of cars to Egypt and 48 were shipped during 1966. 

Excellent fleet maintenance standards were maintained and the Commission's 
Equipment Department won two "Fleet Owner" awards for efficiency in compe­
tition against other major transit systems in Canada and the United States. 

NEW BUS GARAGE OPENED 

A new bus garage, Queensway, was completed early in 1966. Located on a 
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7Yz acre site on Evans Avenue just west of Kipling Avenue, it was built to house 
and maintain the expanding'bus fleet serving Metro's west end routes. 

The garage has 125,000 square feet of floor space and can accommodate 150 
buses. Provision was made for the future addition of a third storage bay which will 
increase the capacity to 200 vehicles. 

The service area of the new garage is designed for production line servicing 
and it features the first automated conveyorized bus washing machine of its kind in 
the \Vorld. With the automated washer and production line servicing, a six man 
cre·w can refuel, check and top-up oil and water, complete a daily operational check 
of brakes, horn, washers, wipers, doors and lights, vacuum clean the inside and 
wash the outside of the vehicles at the rate of 20 an houL 

BUILDINGS AND PROPERTY 

Important building projects completed during the year include an addition 
and alterations to the office area at Danforth carhouse, the installation of a new 
vehicle exhaust system and fuel storage facilities at Sherbourne garage, and replace­
ment of the lighting system in several sections of Hillcrest shops. 

Following the opening of the Bloor-Danforth subway and the discontinuance of 
street car operation at Danforth and Lansdowne carhouses, work was started to 
convert both properties to bus garages. Major changes will include the installation 
of fuel dispensing and storage facilities, hoist pits, sprinklers, yard paving and lighting. 
Work was nearing completion at the year end. 

TRACK AND ROADWAY 

During 1966 major street car track repair work was carried out on King Street 
from Bathurst Street to Spadina Avenue and from University Avenue to Sherbourne 
Street; on Queen Street from Eastern Avenue to Kingston Road; and on Kingston 
Road from Queen Street to Woodbine Avenue. The work was co-ordinated with 
City of Toronto and Metropolitan Toronto repaving projects. Worn rail was replaced 
at fifteen car stop locations and special trackwork was replaced by tangent track at 
six intersections. 

Worn rail was replaced at two locations on the Yonge subway and new special 
trackwork was installed at the entrance to Eglinton station. In addition, the complete 
subway system trackage was inspected by a specially equipped testing car to ensure 
that there were no broken or flawed rails or joints. Some defective thermit-weld 
joints were revealed and replaced. 

As a result of changes in street car routes following the opening of the Bloor­
Danforth subway, overhead trolley wires and feeder cables were removed from 
several locations throughout the city. 

At December 31, miles of single track in service were: 

Surface track....................... 143.85 miles 
Subway track. . . . . . . . . . . . . . . . . . . . . 46.45 miles 

TOTAL. . . . . . . . . . . . . . . . . . . ... 190.30 miles 

PUBLIC INFORMATION 

The Commission's extensive public information program was continued during 
the year. The telephone information staff answered 968,469 requests for route, 
schedule and fare information, an all-time high. More than 110,000 transit route 

14 



maps and 580,000 pocket bus schedules were distributed during 1966. The regular 
program of installing permanent and temporary signs at terminals and stops along 
the route to announce extensions and schedule changes was continued. More than 
6,000 such signs were used in 1966. 

Public relations and information in connection with the opening of the Bloor­
Danforth subway and construction of the extensions was an important part of the 
year's work. Inspection tours were arranged for press, radio, and television reporters 
so that they could keep their readers and listeners fully informed about the subway 
and the surface route changes. An extensive newspaper advertising program was 
also carried out prior to the subway opening. 

Close liaison was maintained with contractors working on the east-west exten­
sions to ensure that residents and businesses adjacent to the right-of-way were 
advised in advance of diversions, street closures or other temporary disturbances. 

LOST ARTICLES OFFICE REI.OCATED 

In March 1966, the Lost Articles office was moved from 1900 Y onge Street to 
the mezzanine area of Bay subway station. The move was necessary in order to 
provide more space for the increasing number of lost articles being handled and to 
provide a more convenient and central location for passengers visiting the office. 

More than 44,500 items were received by the Lost Articles office during 1966 
and 10,625 were claimed by the owners. 

SUBWAY CONSTRUCTION 
BLOOR-DANFORTH-UNIVERSITY SUBWAY 
PROJECT SUMMARY 

The formal opening of the S-mile crosstown subway line along Bloor Street and 
Danforth Avenue from Keele to Woodbine stations on February 25, 1966 marked 
the completion of the original 10-mile Bloor-Danforth-University subway project. 
It was built jointly by Metropolitan Toronto and the Toronto Transit Commission 
at a cost of $200,000,000. The project was originally scheduled for completion in 
1969, but in 1962 the Province of Ontario made available a $60,000,000 loan and 
the target date for completion was advanced to 1967. 

\Vork on the first section, the 2-mile University line, began in the Fall of 1959 
and it was opened on February 28, 1963. 

Construction of the Bloor-Danforth line started early in 1962. During 1963, 
the Province announced that beginning in April 1964, it would contribute towards 
basic right-of-way construction costs of the project. Also during 1963, an accelerated 
construction program was put into effect, which again advanced the completion date. 
By early 1965, construction had proceeded at such a good pace that the target date 
for completion of the Keele to ''\l"oodbine section was advanced to December 30, 1965. 
Labour strikes in a number of construction trades started in June 1965, however, and 
continued until October for a total of 103 days. This seriously delayed work on nine 
separate construction contracts with the result that the opening date had to be re­
scheduled and the Bloor-Danforth line was opened to the public on February 26, 1966. 

In summary, the functional and basic design work for the final stage of the 
original Bloor-Danforth-University subway was completed by the Subway Construc­
tion staff in collaboration with Operations officials. The project was divided into 
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36 contracts. The specifications, drawings and field supervision of 25 contracts were 
executed by the Subway Construction Branch staff, and for the remaining 11 con­
tracts by seven consulting engineering firms. The peak direct labour construction 
force was 1, 700 men employed by the contractors and their sub-contractors. The 
36 contracts awarded consisted of: 

16 major excavation and structural contracts 
2 major combined and station finish contracts 
4 station finish contracts 

14 ancillary equipment, supply and installation contracts. 

The Bloor-Danforth line has eight miles of dual track, 18 stations (plus new 
lower level station structures at St. George on the University line and at Bloor on 
the Yonge line), and complete maintenance and repair shop facilities plus nine 
miles of single track occupying 31 acres at the Greenwood Yard. 
BLOOR-DANFORTH EXTENSIONS 

In 1964, formal approval was given by Metropolitan Toronto Council and the 
Ontario Municipal Board for the construction of two extensions to the Bloor­
Danforth line. To be built at a total cost of $77,000,000, the extensions will carry 
the east-west line from Keele Street to Islington Avenue in the west, a distance of 
3.49 miles, and from Woodbine Avenue to \Varden Avenue in the east, a distance 
of 2.77 miles. These will be the first subway extensions into suburban municipalities. 

The extension project was divided into 23 contracts. The specifications, draw­
ings, and field supervision of 14 contracts is being done by the Subway Construction 
staff, and for the remaining 9 contracts by five consulting engineering firms. Fourteen 
con tractors and their sub-contractors are employed on the 23 contracts. These 
contracts comprise: 

6 major excavation and structural contracts 
2 major combined structural and station finish contracts 
5 station finish contracts 

10 ancillary equipment supply and installation contracts. 

Work started on the first contract for the extensions on June 18, 1965. Although 
construction industry labour strikes resulted in some work stoppages during 1966, 
satisfactory progress was made and at the year end the December 1967 target date 
for completion appeared attainable. 

CONCLUSION 
The foregoing constitute the principal developments in the operation of the 

transit system during 1966. Your Commissioners feel that the results achieved reflect 
fully the continuing successful efforts to extend and improve transit service throughout 
the entire Metropolitan area. 

However, the Commission again wishes to draw to the attention of Council the 
increasing problem of traffic congestion which makes it virtually impossible for its 
operators and drivers to maintain rush hour schedules on many routes to the incon­
venience of the transit rider, and the Commission urges that consideration be given 
to the need for exclusive lanes for public transit vehicles. 

Your Commission is confident that with the continued co-operation of Metro­
politan Council and the elected representatives and officials of all area municipalities, 
the transit system will continue to keep pace with and contribute in full measure to 
the growth and progress of Metropolitan Toronto. 
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The Commission would be remiss if it did not express its appreciation to its 
staff for their conscientious work during one of the busiest years in the history of 
the Commission. 

Yours truly, 

Chairman 

Vice-Chairman 

Commissioner 

Commissioner 

Commissioner 
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ASSETS 

CURRENT AND WORKING ASSETS: 
Cash including interest bearing deposits ..... . 
Portion of proceeds of debenture issue receivable 

from The Municipality of Metropolitan 
Toronto .............................. . 

Accounts receivable, less allowance for doubtful 
accounts ............................... . 

Gray Coach Lines, Limited-current account .. 
'-\Torking funds advanced to employees and 

agents..... . . . . . ...................... . 
Materials and supplies valued on the basis of 

cost, less allowance for obsolete items ...... . 
Prepaid expenses ....................... . 

INVESTMENTS: 
Canadian Government bonds, at market value. 
Mortgages receivable and conditional sale agree-

ment on property sold ................... . 

INVESTMENT IN CAPITAL STOCK OF GRAY 
COACH LINES, LIMITED, A WHOLLY-
OWNED SUBSIDIARY, at cost (Note 5) ...... . 

CAPITAL ASSETS (Note 1): 
Land, buildings, subways, power distribution 

system, trackwork, rolling stock, buses and 
other equipment, at cost ................. . 

Less-Capital contributions toward construction 
costs of subways in operation received from 
The Municipality of Metropolitan Toronto ... 

Less-Accumulated depreciation ............ . 

Subway extensions under construction: 
Expenditures on and funds appropriated for 

construction of the extensions (Note 2) .... 
Less-Capital contributions received from 

The Municipality of Metropolitan Toronto. 

Total capital assets. . . . . . . . . . . . ... 
UNAMORTIZED DEBENTURE DISCOUNT. .. 
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TORONTO TRANSI1 
BALANCE SHEET A1 

1966 1965 

$ 1,669,170 $ 1,089,396 

1,583,023 

623,264 708,337 
727,656 639,798 

366,429 303,256 

1,819,760 1,859,210 
450,807 481,664 

7,240,109 .5,081,661 

158,312 159,162 

341,706 180,719 

500,018 339,881 

:1,000,000 1,000,000 

322,584,198 198,471,848 

145,437,538 64,776,151 

177' 146,660 133,695,697 
81,282,545 80,004,349 

95,864,115 53,691,348 

30,958,292 122,932,258 

27,116,918 82,431,794 

3,841,374 40,500,464 

99,705,489 94,191,812 
1,060,655 960,024 

$109,506,271 $101,573,378 



, 
fMISSION 
JEMBER 31, 1966 

LIABILITIES 

CURRENT LIABILITIES: 
Accounts payable and accrued liabilities ...... . 
Debenture interest accrued. . . . . . . . . . . . . . . . 

PROVISIONS: 
For tickets and tokens held by the public ..... . 
For workmen's compensation and public liability 

CAPITAL DEBT: 
The Municipality of Metropolitan Toronto-

For debentures maturing 111 annual instal­
ments from 1967 to 1995 (including 
$10,212,130 debentures payable in United 
States funds) ......................... . 

For sinking fund debentures maturing between 
1980 and 1996 (including $2,599,000 deben­
tures payable in United States funds) less 
sinking fund balance of $1,496,057 (Note 3) 

Total, including $1,635,658 debentures ma­
turing and sinking fund payments due in 
1967 .. ' '' ... ' .. '. ' ...... '' .. '. ' .... '. 

Foreign exchange premiums received less dis­
counts on transfer of proceeds of outstanding 
debentures issued in United States funds ... 

EARNINGS RETAINED IN THE SYSTEM: 
Balance January 1, 1954 at which date the system 

was acquired from the Toronto Transportation 
Commission. . . . . . . . . . . . . . . .......... . 

Add-Earnings retained since January 1, 1954 .. 

1966 

$ 6,978,106 
463,436 

7,441,542 

725,000 
1,500,000 

2,225,000 

48,449,353 

13,947,943 

62,397,296 

347,545 

62,744,841 

24,803,733 
12,291,155 

1965 

$ 5,797,737 
371,750 

6,169,487 

700,000 
1,500,000 

2,200,000 

49,698,488 

5,453,676 

55,152,164 

371,607 

55,523,771 

24,803,733 
12,876,387 

37,094,888 37,680,120 

$109,506,271 $101,573,378 
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TORONTO TRANSIT COMMISSION 
STATEMENT OF EARNINGS RETAINED 

SINCE JANUARY 1, 1954 
FOR THE YEAR ENDED DECEMBER 31, 1966 

Balance at January 1. . . . . . . . . . . . . . . . . . . . . .... . 
Net earnings (loss) for the year ................ . 
Profit on sale of real estate ..................... . 

Deduct-Net foreign exchange cost on repayment of 
capital debt in United States funds ............ . 

Balance at December 31 ................... . 

1966 
$12,876,387 

(975,156) 
411,988 

---· 
12,313,219 

22,064 

$12,291,155 

STATEMENT OF EARNINGS 
FOR THE YEAR ENDED DECEMBER 31, 1966 

Revenue: 
Passenger services ......................... . 
Rental of land, air rights, buildings and 

equipment ............................ . 
Rental of advertising space ................. . 
Interest earned ........................... . 
Dividend from Gray Coach Lines, Limited ... . 
Miscellaneous . . . . . . . . . . . . . . . . . . . . . . . . .. 

Expenses: 
Wages, salaries and other employee costs ..... . 
Electric traction power purchased ........... . 
Gasoline and diesel oil, including provincial taxes 
$1,085,845 (1965 - $860,538). . . . . . . . . . . .. . 
Vehicle and other licences ................. . 
Municipal taxes .......................... . 
Public lialJility and property damage costs .... . 
Depreciation . . . . . . . . . . . . . . . . . . . . . . ...... . 
Other expenses including cost of repair and 

maintenance materials ................... . 

Earnings before debenture interest ........ . 
Debenture interest and discount expense. . . . .... . 

1966 

$ 51,659,378 

836,281 
611,301 

92,227 
213,000 
198,627 

53,610,814 

35,130,954 
2,388,458 

1,800,750 
173,815 

1,677,893 
691,293 

5,463,351 

4,610,747 

51,937,261 

1,673,553 
2,648,709 

1965 
$ 8,483,607 

4,095,763 
319,223 

12,898,593 

22,206 

$12,876,387 

1965 

$ 48,388,055 

758,646 
528,382 
68,534 

156,000 
187,103 

50,086,720 

30,751,004 
2,231,751 

1,465,329 
151,179 

1,294,595 
508,490 

4,224,093 

4,119,543 

44,745,984 

5,340,736 
1,244,973 

Net earnings (loss) for the year............ $ (975,156) $ 4,095,763 
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TORONTO TRANSIT COMMISSION 
STATEMENT OF SOURCE AND APPLICATION OF FUNDS 

FOR THE YEAR ENDED DECEMBER 31, 1966 

Source of funds: 
Operations-

Gross revenue ... 

Total expenses ..... . 
Less-Expense i terns 

outlay of funds: 
Depreciation .. 
Other .......... . 

not requiring a current 

Funds provided from operations ....... . 
Proceeds of debenture issues .... 
Proceeds of capital asset disposals .... 

Application of funds: 
Expenditures on construction of subways. 
Less~-Capital contributions received from The 

Municipality of Metropolitan Toronto .. 

Additions to other capital assets ............ . 
Debenture debt repayments .. 

Changes in working capital position-· 
increase (decrease) ............ . 

1966 

$53,610,814 

54,585,970 

(5,463,351) 
(45,919) 

49,076,700 

4,534,114 
8,525,773 

815,234 

13,875,121 
-----

31,986,080 

25,441,212 

6,544,868 
4,993,155 
1,450,705 

12,988,728 

$ 886,393 

NOTES TO FINANCIAL STATEMENTS 
DECEMBER 31, 1966 

NOTE 1: 

1965 

$50,086,720 

45,990,957 

( 4,224,093) 
(142, 730) 

41,624,134 

8,462,586 
19,599,026 

710,892 
-----

28,772,504 
-----· 

47,106,300 

25,134,152 

21,972,148 
7,020,769 
1,126,553 

30,119,470 

$(1,346,966) 

On December 5, 1963 the Council of The Municipality of Metropolitan Toronto 
adopted a cost sharing formula, which was subsequently approved by the Ontario 
Municipal Board, under which the Municipality assumed responsibility for the pay­
ment of unmatured debenture debt originally incurred for right-of-way construction 
costs of the Yonge Street subway and for all right-of-way construction costs of the 
Bloor-Danforth-University subway 

Under authority of an Ontario Municipal Board order dated February 3, 1964, 
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the Commission is proceeding with construction of the East-\Vest extensions of the 
Bloor-Danforth subway at a total estimated cost of $77,723,000, of which land and 
right-of-way construction costs amounting to $60,091,000 are to be borne by The 
Municipality of Metropolitan Toronto. 

The land for the right-of-way of the Bloor-Danforth-University subway and the 
East-West extensions was purchased by the Municipality and is not recorded on the 
Commission's books. 

NOTE 2: 

Expenditures on and funds appropriated to December 31, 1966 for construction 
of the East-West extensions of the Bloor-Danforth subway (exclusive of right-of-way 
land costs incurred by the Municipality) were as follows: 

NOTE 3: 

Construction costs ................................... . 
Miscellaneous costs . . . . . . . . . . . . . . . ................ . 
Cash in subway bank account ... 

Less: 
Accounts payable and accruals. 
Contract hold backs ....... . 

Balance at December 31, 1966 ..... . 

$2,125,166 
3,327,366 

$35,994,322 
159,485 
257,017 

36,410,824 

5,452,532 

$30,9 58,292 

The sinking fund balance of $1,496,057 at December 31, 1966 consists of the "" 
annual levie.> paid by the Commission into The Municipality of Metropolitan 
Toronto sinking fund together with interest credited at the rate of 3% per annum, 
which is the rate required to provide sufficient funds to retire the debentures at 
maturity. The actual earnings of the sinking fund investments of the Municipality 
have exceeded 3% per annum, and the Commission's equity in the excess earnings 
at December 31, 1966 was $147,412 which is not reflected in the financial statements. 
The Municipality of Metropolitan Toronto Act provides that at such time as the 
sinking fund committee of the Municipality applies a sinking fund surplus to any of 
the purposes set forth in the Act, the Commission will share in such distribution of 
the surplus in the proportion that its contributions to the sinking fund bear to the 
total contributions made to the sinking fund account by all participating bodies. 

NOTE 4: 

The Statement of Earnings reflects charges of $1,777,640 (1965 - $1,446,536) 
made to Gray Coach Lines, Limited by the Toronto Transit Commission for rental 
of property and equipment, use of joint facilities and administrative services. 

NOTE 5: 

Earnings of the wholly-owned subsidiary, Gray Coach Lines, Limited, which 
operates an interurban coach service, are recorded in the accounts of the Toronto 
Transit Commission to the extent of dividends received during the year ended 
December 31, 1966 of $213,000 (1965 - $156,000). Net income of Gray Coach 
Lines, Limited for the year amounted to $646,734 (1965 - $425,383) and the com­
pany's net worth as shown by its balance sheet at December 31,1966 was $6,971,340. 
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AUDITORS' REPORT 
PRICE WATERHOUSE & Co. 

55 YONGE STREET 

TORONTO 1 

June 5, 1967. 

To the Chairman and Members 
of the Toronto Tramit Commission: 

\Ve have examined the balance sheet of Toronto Transit Commission as at 
December 31, 1966 and the statements of earnings, earnings retained and source 
and application offunds for the year then ended. Our examination included a general 
review of the accounting procedures and such tests of accounting records and other 
supporting evidence as we considered necessary in the circumstances. 

In our opinion these financial statements present fairly the financial position of 
the Commission as at December 31, 1966 and the results of its operations for the 
year then ended, in accordance with generally accepted accounting principles applied 
on a basis consistent with that of the preceding year. 

Chartered Accountants. 
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CAME FROM 
REVENUE: 

OTHER INCOME ......... $ 1,951,436 ..... 3.64% 

PASSENGER SERVICES ..•.. $51,659,378 .... 96.36% 

$53,610,814 . ' . 100.00% 

LOSS FOR THE YEAR ..... $ 975,156 

1966 
WHERE THE DOLLARS 

EXPENSES: 
WENT 

MUNICIPAL TAXES ............... $ 1,677,893 ..... 3.07% 

GASOLINE & DIESEL OIL 
INCLUDING TAXES, AND LICENSES .... $ 1,974,565 .. , .. 3.62% 

ELECTRIC TRACTION POWER 
PURCHASED ................... $ 2,388,458 ..... 4.38% 

DEBENTURE INTEREST ............ $ 2,648,709 ..... 4.85% 

OTHER EXPENSES ................ $ 5,302,040 ..... 9.71% 

DEPRECIATION ...•.............. $ 5,463,351 ...• 10.01% 

WAGES, SALARIES AND OTHER 
EMPLOYEE COSTS ............... $35,130,954 .... 64.36% 

$54,585,970' .. 100.00% 
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TORONTO TRANSIT COMMISSION 

1966 STATISTICS 
Revenue passengers*~carried~zone fare system. . . . . ........... . 
Revenue passengers*~normal week-day average-zone fare system ... . 
Miles operated~including chartered and special services .......... . 
Miles operated~normal week-day-zone fare system. . . . . . . ..... . 
Miles of single track in operation. . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
Street car route miles . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
Bus route miles including operation to Richmond Hill, 5.84 miles .... . 
Trolley coach route miles. . . . . ......................... . 
Subway route miles ....... . 
Street cars owned .......... . 
Buses owned ............. . 
Trolley coaches owned ..... . 
Subway cars owned .... . 

*·-(Number of fares collected) 
Fares Zone 1 

307,148,930 
996,000 

63,884,283 
194,000 

190.30 
52.66 

441.87 
26.73 
14.57 

691 
868 
153 
334 

Adults ~20¢ cash or 1 ticket or token (6 for $1.00 or 2 for 35¢) 
(Books of 18 tickets for $3.00) 

Children~(not over 56" in height)~10¢ cash or 1 ticket (4 for 25¢) 
Scholars ~1 ticket-(9 for $1.00) (1 scholar's ticket good for ride anywhere 

in Metro Area and may be used on school days from 6:30 a.m. 
to 4:30 p.m.) 

Zone 2-Same as Zone 1 

Zones 1 and 2 continuous~1 combination ticket (4 for $1.25) 

Zones 2 and 3 combined 
Adults ~30¢ cash or 1 ticket or token (6 for $1.00) 

plus 1 ticket ( 4 for 30 ¢) 
Children~15¢ cash or 1 ticket (4 for 25¢) plus 5¢ 
Scholars ~2 tickets (9 for $1.00) 

Zones 3 and 4 (Beyond Metro) 
Single Zone Adults -10¢ cash 

Children-5 ¢ cash only 
Scholars ~1 ticket (9 for $1.00) 

Two Zones Adults ~15¢ cash or 2 tickets (4 for 30¢) 
Children--10¢ cash or 1 ticket (4 for 25¢) 
Scholars -1 ticket (9 for $1.00) 

Electric traction power consumption~kilowatt hours ........... . 
Diesel oil consumption in gallons~including Gray Coach Lines .... . 
Gasoline consumption in gallons~including Gray Coach Lines. . . . . 
Taxes paid on gasoline and diesel oil. . . . . . . . . . . . . . . . . $1,085,845 
Property taxes paid. . . . . . . . . . . . . . . . . . . . . . . . . . 1,677,893 
Other taxes and licenses paid. . . . . . . . . . . . . . . . . 173,815 

Total taxes and licenses paid. . . . ........................... . 
Average number of regular employees-including Gray Coach Lines. 
Gross payroll~including Gray Coach Lines. . . . . . . . . . . . . . . . . . . 
Metropolitan Area population . . . ....................... . 

211,646,000 
6,355,285 

454,233 

$2,937,553 
6,171 

$38,903,300 
1,881,700 

25 



_./ 




